
TOWN OF NEWINGTON 
 

SCHOOL CODE COMPLIANCE PROJECT BUILDING COMMITTEE  
 

SPECIAL MEETING MINUTES 
 

March 18, 2013 
 

TOWN HALL CONFERENCE ROOM ONE 
 

I. Call to Order –Chairperson Nagel called the meeting to order at 5:00 
PM. 

 
II. Roll Call – Members present: Dave Nagel, Chairperson; Myra Cohen, 

and Marc Finkelstein. Others present: Dr. William Collins, 
Superintendent of Schools; Lou Jachimowicz, Chief Finance and 
Operations Officer; Mark Welch, Oak Park Architects; Mark Roming, 
M.R. Roming Associates; and Jeff Baron, Director of Administrative 
Services. 

 
III. Public Participation – None. 

 
IV. Approval of prior meeting minutes – Mrs. Cohen made a motion that 

the minutes of the October 16, 2012 meeting be approved as presented. 
Second to the motion was made by Dr. Finkelstein. The motion passed 
unanimously. 

 
V. Consider and take action on bids for summer 2013 work – The Town 

opened bids for the abatement work, removal of the risers, and other 
demolition work in the auditorium, band and chorus rooms at 
Newington High School. Nine bids were received. The lowest bid was 
from Millennium Builders, at $404,400. Millennium has completed 
two earlier segments of work at the High School for this Committee.  
Mr. Welch explained the work that is included in the bid. The 
hazardous materials abatement subcontractor meets the qualifications 
included in the specifications. Mr. Baron distributed a proposed 
project budget. Questions were asked about the hazardous materials 
abatement and monitoring activities. The music areas need to be 
completed first and the auditorium can come last. Mrs. Cohen made a 
motion that the Committee recommend to the Newington Town 
Council that it accept the bid of $404,400 from Millennium Builders of 
Rocky Hill for the 2013 Code Compliance work at Newington High 
School, consisting of hazardous materials abatement and some 
construction work in the chorus, music and auditorium area of the 
school as reviewed and approved by the State of Connecticut School 
Facilities Unit, and that the Town Council also accept the Committee’s 



final project budget and cost estimate for the 2013 work, as presented.   
A second to the motion was provided by Dr. Finkelstein. The motion 
passed unanimously by a vote of 3 YES to 0 NO. 

 
VI. Athletic fields project status – At the last meeting the Project Building 

Committee concluded that the work on the athletic fields was not 
substantially complete, that Connecticut Carpentry was to be given one 
more opportunity to finish the work, and that they should be directed 
to finish the work correctly by a particular date. Mr. Baron sent a letter 
to that effect on October 17, 2012. A meeting with Connecticut 
Carpentry and M.R. Roming Associates at the soccer field on that date 
was not productive.  Mr. Roming followed up with a letter on October 
19th. Connecticut Carpentry completed their operations as of 
November 1st and submitted a pencil copy of their application for 
payment to Mr. Roming. Mr. Roming responded in writing on 
November 6th, stating that he was willing to approving certain items 
for payment but not others. Connecticut Carpentry verbally stated they 
did not agree with Mr. Roming’s letter. There has been no further 
contact from Connecticut Carpentry since that time, and their 
Application for Payment was not resubmitted.  There is a disagreement 
about the specifications for sections of the walk at the soccer field.  If 
a punch list is distributed to Connecticut Carpentry, then the Town 
would have to continue to deal with them for the reconstruction of the 
sections of the walks and addressing the other punch list items.  Mr. 
Baron was directed to consult with the Town Attorney about whether 
to continue on with Connecticut Carpentry for the completion of this 
work, to request a timely response, to follow Attorney Boorman’s 
direction, and to report back to the Committee Chairperson. 

 
VII. Consider and take action on change order requests – Mr. Baron 

presented two change orders for approval. Dr. Finkelstein made a 
motion that the Committee authorize approval of the proposed Change 
Order for LTC Construction to install the reconfigured walk area to the 
north of the football field visitor’s bleachers, for the amount of $6,800. 
A second to the motion was made by Mrs. Cohen. The motion passed 
unanimously by a vote of 3 YES to 0 NO.  Dr. Finkelstein made a 
motion that the Committee authorize approval of the proposed Change 
Order for LTC Construction to install a yard drain in the area between 
the softball field and the lacrosse/field hockey field for the amount of 
$4,150. Mrs. Cohen made a second to the motion. The motion passed 
unanimously by a vote of 3 YES to 0 NO. 

 
VIII. Any other business pertinent to the Committee – Mr. Baron reported 

that an opening event was being scheduled for the tennis courts in the 
summer, once they will be completed. He also mentioned that the 
Town had received notice from Tilcon’s attorney that Tilcon had not 



been paid for the asphalt for the tennis courts. Mr. Roming said that he 
would contact M&M Tennis Courts. 

 
IX. Public Participation – None. 

 
X. Committee response to public participation – None. 

 
XI. Adjournment – The meeting adjourned at 5:35 PM. 
 
 

Respectfully submitted, 
 

Jeff Baron 
 
Jeff Baron 
Director of Administrative Services 


